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SPS-E040-81
1 July 1981

MEMORANDUM FOR

a“

Director of Data Processing

FROM : | |
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 30 June 1981
1.  SAFE

On 23 June 1981, representatives of the Consolidated
SAFE Project Office, TRW, ODP and the DIA met to discuss
the electrical/mechanical interface between the SAFE terminal
and the Bus Interface Unit (BIU). No problems requiring
follow-up action surfaced during the discussions.
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2. ADSTAR

A. The Govermment received a revised Acceptance
Test Plan on 25 June 1981, The COTR still considers it
unacceptable.

B. The installation of the signal cable for
SAS is not completed. OC currently states that it will be
done on 6 July. The contractor has not mentioned delay.
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